

# Project progress

## HEIS – B&H

### Koprivnica-Križevci County (Croatia)

### Manza - Albania



## Green Partnerships

Local Partnerships for Greener Cities and Regions



Ljubljana, 20 October 2014



# Overview of the pilot cases

Pilot case area	Description of measures	Expected results
<b>Manza Albania</b>	Renewable energy sources for schools and kindergartens	Awareness raising and training courses for young generation
<b>Sarajevo B&amp;H</b>	Energy efficiency in households  Energy efficiency of public buildings	Feasibility study on creation of support fund for energy efficient housing  Awareness raising campaigns in schools and public buildings administration
<b>Koprivnica-Križevci, Croatia</b>	Renewable energy sources	Creation of possibilities and investment proposals for installation of biomass PP and solar panels on public building and implementations of energy efficiency measures in public school



## Main barriers

- Administrative and institutional
- Financial barriers
- Low knowledge on RES and EE

## Benefits

- Using RES
- Reduced energy consumption
- Creation new jobs
- Opportunities for further application for fundings

## Lessons learned

- Increased knowledge and awareness on RES and energy efficiency
- Increased knowledge on project proposals creation and source of financing for future projects

# Pilot cases implementation

Country	Results
<b>Albania</b>	<ul style="list-style-type: none"> <li>• Local partnerships formed;</li> <li>• Meetings and consultations;</li> <li>• Workshops in schools and kindergartens;</li> <li>• Technical solutions and investment proposals in progress;</li> </ul>
<b>B&amp;H</b>	<ul style="list-style-type: none"> <li>• Energy audit and energy certificate conducted;</li> <li>• Local partnerships formed;</li> <li>• School Workshops and round tables in progress;</li> <li>• Elaborates preparation and installation of saving bulbs in progress;</li> <li>• Meetings and consultations;</li> <li>• Feasibility study on creation of support fund to energy efficient housing in cities in progress;</li> <li>• Technical solutions and investment proposals in progress;</li> </ul>
<b>Croatia</b>	<ul style="list-style-type: none"> <li>• Local partnerships formed;</li> <li>• Preparation of documentation for energy audit for primary school;</li> <li>• Technical solutions and investment proposals in progress;</li> <li>• Workshops and training for public authorities;</li> <li>• Meetings and consultations;</li> </ul>



# Photos



**Thank you for your attention!!**